

Road Map for Development of the BSS

2009

- 20 November Meeting of BSS Secretariat.
- 23 November Work commences on preparation of draft 2.7 of the BSS
- 15-16 December Technical meeting on radon
- 18 December Summary of outcome of radon meeting sent to all participants and posted on RASSC and WASSC websites. Draft 2.7 of BSS, incorporating outcome from radon meeting, prepared.

2010

- 12-13 January Draft 2.7 discussed by BSS Secretariat (as part of IACRS meeting)
- 15 January Review of draft 2.7 at “4 chairs” meeting
- 18-26 January All remaining revisions to draft 2.7 completed. Draft 3.0 of BSS prepared.
- 27 January Distribution of draft 3.0 to Member States and notification sent to all RASSC and WASSC members
- 27 January Summary of overarching requirements posted on RASSC website
- 31 May Closing date for comments on draft 3.0 BSS
- 14-18 June TRANSSC meeting
- 21-25 June RASSC meeting
- 28 June – 2 July WASSC, NUSSC meetings
- 9-13 August BSS Secretariat meeting in Vienna
- 15 September Revised BSS draft and resolution of comments from Member States sent to all SSCs
- Late November NUSSC meeting for final approval
- 29 November TRANSSC meeting for final approval
- 6-10 December RASSC/WASSC meetings for final approval